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 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, June 14, 2005 5:00 p.m. 

Warren Green, 2nd Floor Conference Room 
Hotel Street, Warrenton, Virginia 

 
 

Present: 
William G. Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony I. Hooper, Deputy County Administrator 
Kevin Burke, Acting County Attorney 
Butch Farley, Director, General Services 
Bryan Tippie, Director, Budget 
Tom Boyer, Deputy Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
 
Guests: 
Gail Barb, Circuit Court 
Maria Del Rosso, Library 
Ron Mabry, Parks & Recreation Project Manager 
Larry Miller, Parks & Recreation 
Barbara Severin, Library Board 
Bill Weber, Citizen 
Helen Zaleski, Circuit Court 
 
Mr. William Downey called the meeting to order at 5:10 p.m. on Tuesday, June 14, 2005. 
 
Minutes of April 12, 2005 Meeting 
The minutes were approved as published. 
 
Project Review – Courthouse / Adult Detention Center 
Mr. Tom Boyer presented the project updates. 
Courthouse - Window replacement has been completed on the 3rd and 4th floors except in the 
stairwells. Carpeting should begin by week’s end. Electrical power will be off in the Courthouse 
and Warren Green for switch gear repairs the weekend of June 18-19, 2005.  The Treasurer’s 
office temporary move to the 3rd floor is scheduled for late July 2005. Mr. Boyer will confirm 
that the HVAC will be balanced before the 3rd and 4th floor moves begin. The air conditioning 
units are separate from floor to floor.  Drywall and acoustical panel installation have delayed the 
detention area and south courtroom completion. The Judge’s and Commonwealth’s Attorney’s 
moves have not been scheduled. In addition to the HVAC, the voice and data needs of those 
offices need to be ready when they move. 
 
Jail – The delayed security and detention frames have been delivered and installed. The stairwell 
window openings on the 2nd floor extend beyond the new proposed roof elevation, enclosing 
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most of the bottom half of the window. Moseley provided a wood-blocking alternate in order for 
roofing to continue.  The affected windows and frames need to be replaced or reconfigured. Due 
to the error by the designer, there will discussions with Moseley concerning a portion of the 
required change order costs. The security frames are embedded in the block, making it difficult 
to update the windows. The substantial completion date for the Jail is August 2005. The 
County’s Maintenance and Repair Division will reinstall the kitchen equipment in the Jail. 
 
Change Orders #5, #6, #7, and #8 were discussed.  It was clarified that Change Orders #5 and #6 
were approved at the June 14, 2005 meeting. 
 
Approval was given for (Jail) Change Order #7 which includes log references #J-010 ($63,162); 
#J-043 ($202); #J-054 ($3,673): #J-055 ($8,034) 
 
Approval was given for (Courthouse) Change Order #8 which includes log references #C-083 
($3,092); and #C-087 ($41,072). 
 
Pertinent information regarding Change Orders #9 and #10 will be delivered to Mr. Downey and 
Mr. Robison.  
 
Mr. Downey stated that smaller changes totaling less than $1,200 do not need approval.  Mr. 
Robison concurred. 
 
A summary of the amount spent to date will be provided at future meetings. 
 
Project walk-throughs will take place at 4:30 p.m. on July 12, 2005. 
 
John Barton Payne Building 
Mr. Hooper reported that The Fauquier Bank requested the elevator be moved to the other side of 
the building due to the possible disturbance of a significant tree on the bank’s side of the 
property. The design architect is finalizing the updated concept for the Town of Warrenton’s 
Architectural Review Board’s approval on June 28, 2005.  The project is approximately two 
months behind schedule and will most likely not be completed as planned by the 2005 holiday 
season. 
 
Parks and Recreation Projects 
Mr. Ron Mabry gave a brief overview of Parks and Recreation projects. 
Northern Sports Complex – The project is $2.4 million above budget. Modifications have been 
requested from S.W. Rogers and Miller Brothers.  
Northern Pool – Based on the Vint Hill pool with modifications, the estimated pool costs are 
currently at $4.6 million. Mr. Mabry is awaiting information from the architect, Studio 3.  Mr. 
Mabry is researching other architects, however, many are reluctant to work on municipal pools. 
The pool will not be open in May 2006 as planned. 
Monroe Park – Comments have been submitted to the architect for the Essay Office. The Bunk 
House comments are due from MBP.  Paving is being done by Angler. 
Central Sports Complex – Awaiting Phase I site plan approval. Phase II site plan submission 
should happen in the near future.  The lomar study from FEMA has not been approved to date. 
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There is a meeting scheduled with the Fauquier County Fair Board. An extension on the grant for 
the complex has been requested. 
 
Projects under Preliminary Development 
A.J. Childs Building (including Data Center) – Mr. Boyer distributed the preliminary report on 
the building and Data Center.  The initial cost projections are much higher than anticipated and 
the committee asked the staff to give additional consideration to the proposal to replace the 
HVAC system.   
 
78 West Lee Street – Wall mounted units are currently installed in the building. Due to many 
interior renovations, the units are no longer functional.  Mr. Tippie will review funding for 
feasibility and facility analysis. There was a CIP submission several years ago; however, it didn’t 
get approved. 
 
Warren Green Building – The column work continues. 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
July 12, 2005, at 5:00 p.m.   The FPIC meeting for August 2005 has been cancelled. 
 
With no further business the meeting adjourned at 6:40 p.m. 


